Dore Neighbourhood Forum

Steering Group Meeting on 5 September 2019

At Dore Old School

Present: Christopher Pennell (CP), Jen Donnelly (JD), Pat Ryan (PR) and Keith Shaw (KS)

Apologies: David Crosby (DC) and David Bearpark (DB)

Minutes of the Meeting held on 14 August 2019

1. The minutes were agreed as a correct record.

Matters arising on the Minutes

2. With regard to paragraph 7, it was noted that DC had produced an updated draft Plan on 15 August, PR had supplied CP with the 6 appendices to the Screening Opinions and SG members had proof-read the various documents which would be in the Submission package.
3. With regard to paragraphs 13 to 19, CP, DC and KS had met on 16 August to examine the DS Creative DNP re-design in detail, following which KS and CP had met the company on 20 August to give them the feedback and photographs to produce the version tabled later in this agenda.

Finalising the DNP Text

4. The meeting considered in turn all the comments prepared by DB, CP and DC on the first full DSC prototype. Concern was expressed that, in addition to a range of minor glitches, there were a significant number of textual omissions, repetitions and misplacements which ought not to have occurred if a computerised quality assurance checker had been used to compare the re-designed DNP with the original. The SG agreed what further changes needed to made by DSC and asked KS to fix a meeting with DSC for 9 September and CP to write to DSC forthwith conveying the detailed changes needed. 

5. The SG identified 3 photographs to replace 3 of the photographs on the front cover of the DNP. 
6. CP identified a few additional queries about the prototype text which he would raise with DC for advice on whether to raise them with DSC. PR noted that he should be advised if any outcomes from that meeting might have implications for the Consultation Statement’s table of responses to P-SC comments.

7. It was hoped that by mid-week next week the SG would receive DCS’s final draft re-design and that DB and CP (together with Maureen Cope if KS could engage her) could proof-read the draft for finalisation in w/c 16 September.
8. KS pointed out that if any changes of significance to the DNP text were made after the June 2019 Forum meeting, they should be reported back to the Forum as promised. CP undertook to check whether there were any such changes.
Finalising the Consultation Statement

9. The SG considered PR’s updated Consultation Statement draft and noted that he had incorporated all of CP’s 3rd September suggested alterations except those which he had identified in his own e-mail of 4 September for additional consideration. The SG praised the revised text as comprehensive and clear and focussed on one issue raised about the Forum’s draft response to the SCC comment about the breadth of application of the Green Infrastructure policy. CP undertook to discuss this further with DC and let members know the outcome. 
Basic Conditions Statement

10. The SG noted CP’s comments on the Statement sent to DC on 4 September, including the proposed new para. 6 and accepted that CP should discuss the key points with DC asap. They were prepared to accept the outcome as the finalisation of the BCS text. It was agreed that the front cover title should be coloured green.  

11. The SG noted that the Screening Opinions and the HRA appendices were ready for Submission.

Submission

12. The SG agreed to aim for Submission by w/c 16 September. They reviewed CP’s note of 5 September about the cover letter to the Submission and decided to tone down the third point in the clarification message for the letter so that it mentioned that the Forum’s efforts had been hampered by the delay in launching the Sheffield Plan consultation. CP was authorised to make the Submission of the Plan and its supporting package once the steps set out at para.s 4 to 12 above had been satisfactorily completed.
Issues Raised in the SCC Pre-submission Consultation Comments
13. The SG noted comments formally made by SCC about the processes followed by LPAs after receipt of the Examiner’s recommendations on a Neighbourhood Plan. It agreed that over the next few weeks the SG should improve its understandings of these post-Submission stages – CP to research.

14. CP drew attention to the fact that the Council’s Non-Planning P-SC comments had revealed that the Council’s Property Services had responded to the Council’s ‘call for sites’ for potential housing development by suggesting some sites beyond the Council’s existing developed housing area. It was agreed that this should be investigated further to establish which, if any, Dore Neighbourhood sites had been identified – CP to research.
Date of Next Meeting 
15. It was agreed not to fix a meeting at this time, but rather be prepared to call one if and when circumstances suggested the need.
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